

**PAW PAW LAKE RESTORATION PROJECT
2012 – 2016 WEED CONTROL**

2012 – Sonar A.S. Treatment Program

- Permit preparation for 2012 (Winter, 2011)
- Spring survey and temperature profile (Early April)
- Sonar A.S application (Mid-April)
- Water testing to determine if bump-up application is necessary (Mid-April)
- Sonar A.S. bump-up application, if necessary (Early May)
- Fas Test sampling (48 hours, 14, 30 and 60 days after treatment)
- Survey/Evaluation (July)
- Algae treatments, if required (June/July/August)
- AVAS Survey (August or September)
- Permit preparation for 2013 (Fall)

2013 – Conventional Herbicide Program

- Lake evaluation (Mid-May)
- Spot treatments (May/June/July/ August as required). Use approved herbicides such as Renovate, 2,4-D, and Reward.
- Midsummer lake evaluation (July)
- Algae treatments, if required (June/July/August)
- AVAS survey (August or September)
- Permit preparation for 2014 (Fall)

2014 – Conventional Herbicide (Same as 2013)

2015 – Conventional Herbicide Program (Same as 2013)

2016 – Conventional Herbicide Program (Same as 2013)

•